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From:
Date:

Thomas Marks, U.S. EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM
Max Michael, IDEM
Jason El-Zein, U.S. EPA
Beverly Kush, U.S. EPA

Michael Chezik, Department of Intenor

John Glover, U.S. EPA

Anita L. Boseman, On-Scene Coordinator

12/6/2011

Reporting Period: 11/29/2011-12/2/2011

1. Introduction
1.1 Background

Site Number: B5YS

D.0. Number:

Response Authority: CERCLA
Response Lead: PRP

NPL Status: Non NPL
Mobilization Date:  4/6/2011
Demob Date:

CERCLIS ID: INN0051050501
ERNS No.:

FPNi#:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location

Contract Number:

Action Memo Date:
Response Type:

Incident Category:
Operable Unit:

Start Date:

Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date
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9/30/2010
PRP Oversight
Removal Action

4/6/2011

On November 28, 2011, Midwest hauled off 3 loads (19,050 gal) of oily water from the northeast area: 1
load (5,450 gal) to the United Waste Water Inc. facility in Cincinnati, OH and 2 loads (13,600 gal) to the

Clean water facility in Dayton, OH.

e Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis,

IN.

o Midwest received (1) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of

Lexington, IN.

o Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and

sawdust solidification media.

e Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp

solidification media.

o Midwest continued cleaning activities in the Solids Building and Tank 37.
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» Midwest drummed 110 gallons of acid sludge from Tank 37 cleaning activities.

¢ AVS continued cleaning process pipe runs near the Solids Building and near the Dehydration
Building.

¢ Tnhydro discharged approximately 39,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

On November 29, 2011, Midwest hauled off 3 loads (17,000 gal) of oily water from the northeast area: 2
loads (11,700 gal) to the United Waste Water Inc. facility in Cincinnati, OH and 1 load (5,300 gal) to the
Clean water facility in Dayton, OH.

o Midwest hauled off (29) 20 cyd roll-off boxes of salidified sludge to Southside Landfill in
Indianapols, IN.

¢ Midwest received (8) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN.

o Midwest received (4) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

o Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

o Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

o Midwest continued cleaning activities in the Solids Building and Tank 37.

o Midwest completed Tank 37 cleaning activiies and Trihydro requested visual inspection. There was
no visible product on the floor or walls in Tank 37. The condition was documented with two photos
of the area

o EQ personnel were on site for Tank 51 sludge removai planning.

e AVS continued cleaning process pipe runs near the Solids Building and near the Dehydration
Building.

o Trihydro discharged approximately 39,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

On November 30, 2011, Midwest hauled off 2 loads (11,900 gal) of olly water from the northeast -area and
primary separator pit to the United Waste Water Inc. facility in Cincinnati, OH.

o Midwest hauled off (11) 20 cyd and (5) 40 cyd roll-off boxes of solidified sludge to Southside Landfill
in Indianapolis, IN.

o Midwest received (1) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN. .

» Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers,

Inc. in Dayton, OH.

o Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

o Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

e Trnhydro requested visual inspection of the Solids Building. START identified several areas in the
building that require further cleaning and Midwest will be addressing those areas prior to approval.

o Midwest continued cleaning activities in the Solids Building and Tank 36/37/38 secondary
containment.

e AVS continued cleaning process pipe runs near the Solids Building and near the Dehydration
Building.

e The PRP Group/Trihydro was granted an extension for the Tank 51 secondary containment SDA
from the City of Indianapolis to discharge to the sanitary sewer.

o Trihydro discharged approximately 20,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

On December 1, 2011, Midwest hauled off 4 loads (23,300 gal) of oily water from the northeast area and
primary separator pit to the United Waste Water Inc. facility in Cincinnati, OH.

» Midwest hauled off (13) 20 cyd roll-off boxes of sohdified sludge to Southside Landfill in
Indianapolis, IN.

o Midwest received (2) 25 ton loads of sawdust sohdification media from Burton Lumber Co Inc. of
Lexington, IN. '
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o Midwest received (2) 20 ton loads of lime solidification media from Mintec.

¢ Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust'solidification media.

¢ Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

o Midwest continued cleaning activities in the Solids Buiiding, Tank 33/34/35 secondary containment,
and Tank 36/37/38 secondary containment.

¢ AVS began cleaning process pipe runs near Tank 51.

e EQ saw-cut an approximate 4.5'x60’ section of the north Tank 51 secondary containment wall for
access purposes during sludge removal activities.

¢ Tnhydro discharged Tank 51 secondary containment stormwater to the City of Indianapolis sanitary
sewer pursuant to their SDA, with discharge information as follows: average flowrate: 126 gpm;
maximum flowrate: 166 gpm; total volume of water discharged: 105,731 gal.

o Trihydro discharged approximately 35,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

e OSC Anita L. Boseman, START Rick Mehl, and Steve Flemming (Safety Kleen) met at the site and
conducted a site walk with Tim Gunn (Trihydro) and START Shauna Ross. Per S. Flemming, EQ
will not be discharging stormwater from the Tank 51 secondary containment once sludge removat
activities begin. Safety Kleen/Trihydro agreed to prepare a Tank 51 Work Plan prior to removal
activities beginning.

On December 2, 2011, Midwest hauled off 2 loads (11,200 gal) of oily water from the northeast area and
primary separator pit to the United Waste Water Inc. facility in Cincinnati, OH.

+ Midwest hauled off (15) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

o Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN.

+ Midwest received (2) 20 ton loads of lime solidification media from Mintec.

o Midwest mobilized a second long-reach excavator to the site in order to solidify/remove sludge in
the east & west million gallon bunker tanks concurrently.

o Midwest solidified sludge in the east & west million gallon bunker tank with the long-reach
excavators & sawdust, lime, & wood pulp solidification media.

o Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

¢ Midwest continued cleaning activittes in the Tank 33/34/35 secondary containment and Tank
36/37/38 secondary containment.

o Tnhydro pumped the small amount of stormwater remaining in the Tank 51 secondary contalnment
into the frac tank located just north of the Administration Building.

e Trihydro discharged approximately 7,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

e Trihydro had the acid totes formerly staged on the north end of the site moved into the Solids
Building for secondary containment purposes.

e Per Brian Guinn (EQ), due to the aggressive schedule planned for Tank 51 (trying to complete work
before the Christmas holiday), EQ will be working until 1700 on Fridays.

e EQ began constructing the access ramp(s) on the north end of the Tank 51 secondary containment.

o Midwest completed cleaning activities in the Solids Building, Tank 33/34/35 secondary containment,
& Tank 36/37/38 secondary containment. There was no visible product in the
building/containments/tank. The conditions were each documented with several photos.

e OSC Anita L. Boseman was on-site to observe removal activities.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 2,
2011, approximately 7,800,000 pounds of wood pulp sohdification media, 775 tons of sawdust solidification
media, and 320 tons of lime solidification media had been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics
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Waste Stream Medium  |Quantity Discharge Treatment Disposal
Olly Water Liquid 4,006,927 galions X

Stormwater Liquid 424,956 gallons X

[Tank 51 Containment  [Liquid 452,051 gallons X

Totes and Drums Liquid 11,935 gallons X

iSolidified Sludge ISold 13,640 cyd X
Unsolidified Sludge [Liquid  [200 cyd X

[Treated Stormwater Liquid 491,319 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

o Initiate Tank 51 cleaning activities.

¢ Increase the number of contractors on site to expedite site cleanup.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps

U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

A date has not been selected for the next community meeting.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marnon County Health Department
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4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management
OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act .

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/es

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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